SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 4:01AM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 326 Const Calendar Day: 21 Date: 25-Jun-2012 Monday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name:  Wright, Doug Title: Transportation Engineer Self-Anchored
Inspection Type: Continuous Suspension Bridge
Shift Hours:  06:50 AM  05:40 PM Break: 00:30 Over Time:  02:00
Federal ID:
Location:
Reviewer:  Schmitt, Alex Approved Date: Status: Submit
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition
Working Day If no, explain:
Di ary: Dispute

Cable Suspenders

[]

Overview of work today:

The following work was ongoing today on the Cable:

- Installation of suspender ropes into suspender brackets.

- The Cable hand-ropes were being un-spooled onto the catwalk.
- Installation of load transfer (LT) friction clamps.

| was inspecting Aaron Kent’s crew on installation of suspender ropes into the suspender brackets & Tony
Costa’s crew on hand-rope unspooling & other misc work. See below for details & a list of labor for these
crews. Others (Sami Daouk, V. Altimarano, L. Woo0) were inspecting the tensioning of the bolts on the LT
friction clamps, & other work. See their diaries for details on that work.

- | arrived at the pier 7 office at 06:50, & was on the bridge at 07:10.

- From 07:10 until 08:15, Aaron’s crew was preparing to install (cutting catwalk holes, removing suspender
bracket top plates, etc) suspender sockets at PP22S.

- From 07:10 until 11:15, Tony’s crew was un-spooling the Cable hand-ropes onto the North side-span
catwalk. See attached photo.

- | also intermittently checked on the installation of the OBG Lift 12 corner assembly to make sure that the
Cable was not damage during installation. See attached photo.

- From 08:15 until 10:15, Aaron’s crew was installing the suspender sockets into the suspender bracket at
PP22S.

- From 10:15 until 12:00, Aaron’s crew was preparing to install (cutting catwalk holes, removing suspender
bracket top plates, etc) suspender sockets at PP20S.

- From 11:15 until 13:30, Tony’s crew was organizing LT jacking brackets to get to start installing them.

- From 12:30 until 14:00, Aaron’s crew was shifting the position of the downhill suspender at PP22S. The
center mark shifted position during installation of the sockets into the suspender bracket.

- 13:30 until 14:30, Tony's crew was offloading material from a barge to the bridge deck.

- From 14:00 until the end of the shift, Aaron’s crew was preparing to install (cutting catwalk holes,
removing suspender bracket top plates, etc) suspender sockets at PPs 26S & 30S.

- From 14:30 until the end of the shift, Tony’s crew was making modifications to the LT jacking brackets
(chamfering rod holes, adding jacking plates, etc).

- At 17:00, the crews wrapped up their tools to end the shift.

- At 17:10, | left the bridge.

- From 17:20 until 17:40, | wrote my diary for the day, & checked email.
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Job Name: 04-0120F4  |nspector Name Wright, Doug Diary #: 326  Date: 25-Jun-2012 Monday
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV

Ironworker APP JONATHON BISKNER 8.00 2.00 0.00 10.00 D
Ironworker JNM BARRY ROTHMAN 8.00 2.00 0.00 10.00 D
Ironworker JNM CASEY LUX 8.00 2.00 0.00 10.00 D
Ironworker APP AUGIE SOLIS 8.00 2.00 0.00 10.00 D
Ironworker APP JACOB MECHE 8.00 2.00 0.00 10.00 |:|
Ironworker FOR ANTHONY COSTA 8.00 2.00 0.00 10.00 D
Ironworker APP PABLO RAMIREZ 8.00 2.00 0.00 10.00 D
Ironworker JNM Zach MacDonald 8.00 2.00 0.00 10.00 D
Ironworker FOR CARLOS VALVERDE 8.00 2.00 0.00 10.00 D
Ironworker APP PATRICK OLEARY 8.00 2.00 0.00 10.00 D
Ironworker FOR AARON KENT 8.00 2.00 0.00 10.00 D
Operator APP SCOTT ROSS 8.00 2.00 0.00 10.00 D
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